

Cohort 2 School/Provider Status - As of 1.24.2020

DCPS School	CBO	CBO Clinician in School	CBO Clinician Hired-Not in School Reason	CBO Clinician Not Hired	SST	Work Plan	Charter School	CBO	CBO Clinician in School	CBO Clinician Hired-Not in School Reason	CBO Clinician Not Hired	SST	Work Plan
Columbia Heights EC	MC	Y			Y	Y	Eagle Academy PCS- Congress Heights	Hillcrest	Y			Y	Y
Woodrow Wilson HS	LAYC	Y			Y	Y	Meridian PCS	Hillcrest	Y				
Truesdell EC	MC	Y			Y	Y	Friendship PCS: Southeast Academy (Project Aware Phase 1)	SMILE	Y			Y	Y
Brightwood Ec	LAYC			X			Paul PCS	OCU	Y			Y	Y
Harriett Tubman ES	MC	Y			Y	Y	DC Scholars PCS	OCU**	**	DBH CS Gap fill?	**	Y	
Barnard	MC	Y			Y	Y	Achievement Prep. MS - Whaler	April May	Y			Y	Y
Raymond ES	Hillcrest	Y			Y		Achievement Prep. ES - Whaler	April May	Y			Y	Y
Thomas ES	CC	Y			Y		KIPP: Heights Academy PCS	CC			X		
Plummer ES	MBI	Y			Y	Y	E.L. Haynes PCS - HS	MC	Y			Y	Y
Nalle ES	CC	Y			Y	Y	Thurgood Marshall Academy HS	OCU	Y			Y	Y
Beers ES	MBI			X			DC International MS/HS	MC	Y			Y	Y
Boone ES	SMILE	Y			Y	Y	Friendship PCS - Armstrong	SMILE	Y			Y	Y
Leckie EC	MBI			X			Hope Community PCS - Tolson	DBH CS	Y				
J.O. Wilson ES	Hillcrest	Y			Y	Y	KIPP DC: Quest Academy PCS (Project Aware Phase 1)	CC			X		
Powell ES	MC	Y			Y	Y	Mary McLeod Bethune Day Academy PCS	OCU	Y			Y	Y
Deal MS	OCU	Y			Y		KIPP DC: Spring Academy PCS	MC	Y			Y	
Takoma EC	OCU	Y					Bridges PCS	MC	Y			Y	Y
Wheatley	OCU	Y			Y	Y	Cedar Tree Academy PCS	SMILE	Y			Y	Y

Cohort 2 School/Provider Status - As of 1.24.20

DCPS School	CBO	CBO Clinician in School	CBO Clinician Hired-Not in School Reason	CBO Clinician Not Hired	SST	Work Plan	Charter School	CBO	CBO Clinician in School	CBO Clinician Hired-Not in School Reason	CBO Clinician Not Hired	SST	Work Plan
Browne EC	OCU	Y			Y	Y	DC Prep PCS	Join Cohort later					
Bancroft Elementary School @ Sharpe	MC	Y			Y	Y	KIPP DC: Northeast Academy PCS	MC	Y			Y	Y
Amidon-Bowen ES	Hillcrest		Start date TBD				Friendship PCS: Tech Prep MS (Project Aware Phase 1)	SMILE	Y		X	Y	Y
LaSalle-Backus EC (Project Aware Phase 1)	DBH CS holding gap						Perry Street Prep PCS	OCU	Y			Y	Y
Bruce-Monroe ES@ Parkview	MC	Y			Y	Y	KIPP DC: Lead Academy	CC	***		X		
McKinley Tech MS	Howard			X	Y		Two Rivers Elementary PCS -4th Street	DBH CS	Y				
McKinley Tech HS	howard			X	Y	Y	DC Bilingual PCS	MC	Y			Y	Y
Dorothy I. Height ES	AprilMay		Matched 1/14/2020	X	Y		DC Prep PCS - Benning MS	Join Cohort later					
Langley ES	MBI	Y					Richard Wright PCS for Journalism & Media Arts	OCU	Y			Y	Y
Simon ES	CC	Y			Y	Y	Capital City PCS - High School	MC	Y			Y	Y
Miner ES	MBI	Y			Y	Y	KIPP DC: Promise Academy (Project Aware Phase 1)	MC			X		
H.D. Cooke ES	Mary's Center	Y			Y	Y	27 Participating 24 CBO schools		22	2*	5	20	18
Brookland MS	Howard		Internal mandatory		Y	Y	% CBO Schools		92%				75%
Burrville ES	AprilMay			X	Y	Y							
Whittier EC	OCU	Y			Y								

* No school match yet for CBO with 2 Hires on

Cohort 2 School/Provider Status - As of 1.24.2020						
DCPS School	CBO	CBO Clinician in School	CBO Clinician Hired-Not in School Reason	CBO Clinician Not Hired	SST	Work Plan
Drew ES	MBI			X	Y	
Tyler ES	DBH CS	Y				
Marie Reed ES	COH	Y			Y	Y
Langdon ES	Hillcrest	Y			Y	Y
Stuart Hobson MS (Cap. Hill)	OCU	Y			Y	Y
38 Participating						
37? CBO Schools		27	3	8	30	23
% CBO Schools		73%				62%

** Recent Partnership change. School deciding whether to pause or use DBH Clinical Specialist

***Resignation

TOTAL: Cohort 2 Percentages
80% of Cohort 2 - CBO schools staffed
82% of Cohort 2 - Participating schools staffed
67 % of Cohort 2 - Completed SST & Workplan

